DATE SEGMENT LOCATION ACTIVITY
FM 2978 North of Egypt Lane Directional drill pipe installation.
WI1A
Research Forest from FM 2978 to Branch Crossing Open cut and tunneling pipe installation.
Research Forest at Crownridge Dr Installation of pipe underneath Crownridge Dr.
Research Forest at Alden Bridge Installation of crossing underneath Alden Bridge.
Alden Bridge at Alden Branch Pipe installation complete, site restoration taking place.
W1B
Research Forest at Alden Bend Installation of crossing underneath Alden Bend.
Research Forest at Kuykendahl Installation of crossing underneath Kuykendahl.
Research Forest at Alden Bridge E Installation of crossing underneath Alden Bridge E.
o Construction on east bound lanes; all traffic is diverted to west side; all major intersections
Research Forest from Shadowbend to Grogan's Mill X . X
W2A will remain open. Contractor authorized to work 24 hours a day, 7 days a week.
11/8/2013 Research Forest at E. Trillium Installation of crossing underneath E. Trillium.
Grogan's Mill Rd from Research Forest to Woodlands Pkwy Periodic lane closures and installing esplanade crossovers.
W2B
. . Constructi th bound lanes; all traffic is diverted to north bound lanes; all major
Grogan's Mill Rd from Woodlands Pkwy to S. Millbend onstruction on sou R R R R L
intersections will remain open.
Site restoration is taking place on Lake Conroe spillway and west of SJRA main building to
SJRA Main Campus at Lake Conroe Dam : font g P P Y g
west end of dam.
T1
McCaleb Rd Clearing of easement; pipe and equipment deliveries causing intermittent traffic
interruptions; starting open cut pipe installation at Coplan Chapel Rd.
T2 Fish Creek Thoroughfare near Woodforest Golf Club Tunnel installation south of FM 2854 (adjacent to bridge); site restoration at Mulligan Dr.
. Ongoing t | installation north of Kroger driveway; open cut and pipe installation;
T3 Fish Creek Thoroughfare at Lake Creek neoing ‘unne g ¥; op PP
single lane closure between Rolling Oak Dr and Ebner Lake Front Dr.
Contract ill begi i for construction; installing tree protection, fabric
c3 Conroe Park West Drive to Pollock Dr Ontractorwi begin preparing area 1o 8 B

fence around site, pipe deliveries.




